
FALCON REFINERY SUPERFUND SITE RI/FS  

Contract No. EP-W-06-004 

TO-088-Modification No. 06 

 

September 24, 2014 

 

To: Michael Pheeny, Contracting Officer 

Fr: Rena McClurg, TO Project Officer 

 

Contract No.  EP-W-06-004 

Task Order No. TO-0088-RICO-06MC    

Amendment/Modification No.:  06 (Incrementally Fund and Increase Expenditure Limits)  

Current Funding:  $700,000  

Increase Amount: $150,000    

Site Name:  Falcon Refinery Superfund Site RI/FS 

Site ID: 06MC 

CERCLIS No.  TXN086278058 

TOM: Brian Mueller 

Alternate TOM: Rafael Casanova 

     

The purpose of this task order modification request is to:  1) Incrementally fund the approved 

Work Plan and Cost Estimate, Revision No. 01, dated 24 April 2012, and 2) Increase task order 

expenditure limits by $150,000.   

 

Task order expenditure limits are increased by $150,000 from $700,000 to $850,000. 

 

The contractor shall charge costs to: 1) DCN PLC034   FY: 13     Appr#: TD   Budget Org: 

A600P   PE:  303DD2    Site Project:  06MCCO01   Cost Org: C001   Obj Class: 2505   Amt:  

$150,000  

 

The period of performance for this task order is through May 28, 2015. 

 

 

Total Funding $ 

 

Previous Total:   $700,000          

 

This Action:       $150,000 

 

New Total:         $850,000      

 

Approved Work Plan Budget 

                       ($s) 

               $1,236,965               

 

               $        0 

 

               $1,236,965        

Expenditure Limits  

Not To Be Exceeded 

                    ($s) 

                $700,000        

 

                $150,000 

  

                $850,000    

  

The contractor shall not incur costs exceeding the amount of funding and/or expenditure 

limits as set forth by this Task Order.  To the best of my knowledge, the work specified in this 

procurement action does not unnecessarily duplicate any other work previously performed, or 

being performed, under my authority.   
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